

BARRIE TRANSIT

2027–2032 Strategic Plan

Workspace Summary

A working-team snapshot of six Strategic Plan workspaces

Captured from the authenticated Barrie Transit workspace on September 2, 2026

INTERNAL WORKING DOCUMENT

REPORT GUIDE

Contents and reading notes

This report selects one summary table or graph from each workspace. It preserves the source definitions and limitations shown in the application; it is not a new analytical model or an approval record.

Section	Workspace	Page
1	Project Work Plan	3
2	Current Scheduled Service	4
3	Trip Planning Trends	5
4	Annual Ridership	6
5	Bus Fleet Plan	7
6	Published Route Schedules	8
	Evidence definitions and source register	9

Freshness rule

All values were read from the signed-in production workspace on the capture date. No demo values, local fallback estimates, or copied datasets were used.

How to use this report

Use the visuals as a common working reference. Return to the source workspace before making a decision that depends on current status, newly published schedules, daily ridership, or revised fleet assumptions.

1 · PROJECT CONTROL

Project Work Plan

The shared work plan contains 73 tasks across four phases. This roll-up shows the baseline timing and current status recorded in revision 1.

Source snapshot: Shared revision 1 · Dillon Consulting Limited work plan dated June 16, 2026 · baseline window August 3, 2026 to September 27, 2027

Phase	Baseline window	Tasks	Avg. progress	Unconfirmed	In progress	At risk / blocked	Complete	Unscheduled
Project Initiation and Data Collection	Aug 3, 2026–Sep 6, 2027	6	0%	6	0	0	0	1
Stakeholder Engagement	Aug 10, 2026–Jun 7, 2027	10	0%	10	0	0	0	0
Strategic Plan Development	Aug 17, 2026–Jul 12, 2027	54	0%	54	0	0	0	1
Report Production and Finalization	Jul 19, 2027–Sep 27, 2027	3	0%	3	0	0	0	0
TOTAL	Aug 3, 2026–Sep 27, 2027	73	0%	73	0	0	0	2

Table 1. Project Work Plan status by phase

Interpretation limit

All 73 tasks remain Unconfirmed at 0% progress. The proposal establishes timing and proposed responsibility, not current completion. Two rows are unscheduled in the source.

2 · EXISTING SERVICE BASELINE

Current Scheduled Service — Weekday

This table summarizes the weekday service span, sustained peak and off-peak frequency regimes, and scheduled revenue hours for each route family in the bundled static GTFS snapshot.

Source snapshot: Barrie Transit static GTFS version 20260503b · feed validity May 27 to August 29, 2026

Route	Route name	Service span	Peak frequency and span	Off-peak frequency and span	Revenue hours / day
400	EXPRESS	6:45 AM–6:45 PM	30 min 6:45 AM–6:15 PM	N/A	19.1
100	RED	7:00 AM–11:00 PM	25 min 7:00 AM–9:45 PM	41 min 10:30 PM–11:00 PM	27.4
101	BLUE	7:00 AM–10:45 PM	25 min 7:00 AM–9:15 PM	41 min 10:00 PM–10:45 PM	26.6
2	DUNLOP / PARK PLACE	5:30 AM–11:45 PM	30 min 5:45 AM–7:45 PM	60 min 7:45 PM–11:00 PM	39.6
7	GROVE / BEAR CREEK	5:30 AM–12:30 AM (+1)	30 min 5:30 AM–7:30 PM	60 min 7:30 PM–10:30 PM	61.5
8A	RVH/YONGE	4:30 AM–12:45 AM (+1)	30 min 5:00 AM–6:15 PM	60 min 6:15 PM–11:45 PM	76.6
8B	Crosstown/Essa	4:45 AM–12:30 AM (+1)	30 min 5:45 AM–6:00 PM	60 min 5:15 AM–5:45 AM; 6:00 PM–12:30 AM (+1)	73.4
10	NORTH LOOP	5:45 AM–12:30 AM (+1)	30 min 5:45 AM–9:15 PM	60 min 9:45 PM–11:45 PM	32.3
11	NORTH LOOP	5:00 AM–12:00 AM (+1)	30 min 6:00 AM–10:00 PM	60 min 10:00 PM–11:00 PM	32.5
12	GEORGIAN MALL / BARRIE SOUTH GO	5:15 AM–12:30 AM (+1)	35 min 5:15 AM–9:00 PM	50 min 9:00 PM–11:30 PM	65.9

Table 2. Current scheduled weekday service route summaries

Interpretation limit

This is a dated planning snapshot, not live service. Revenue hours exclude terminal recovery and deadhead. Frequencies are simplified route-level scheduled headways; N/A means no service in that category.

3 • RIDER-PLANNING EVIDENCE

Trip Planning Trends

The Transit App overview identifies the routes with the most nearby views and engagement during the available evidence period.

Source snapshot: Canonical Transit App aggregate · January 1 to September 30, 2025

62,396	165,319	10	92
USER-DAYS	TRIP REQUESTS	ROUTES TRACKED	DAYS COVERED

Route	Nearby views	Taps	Average / day
8A	230,375	17,003	2,504
8B	224,333	15,773	2,438
12	125,792	13,591	1,367
7	121,100	8,148	1,316
101	120,139	9,628	1,306

Table 3. Top routes by nearby views and engagement

Interpretation limit

Transit App records describe app engagement and requested-trip evidence. They do not prove boardings, unique riders, residence, trip completion, or service need.

4 • LONG-RANGE BOARDING TREND

Annual Ridership

Completed annual fixed-route boardings are shown from 2008 to 2025. The 2026 point separates actual year-to-date activity from the modelled base projection.

Source snapshot: *Transit Annual Ridership.xlsx* through July 2026 + daily *STREETS* fixed-route boardings from August 1, 2026 · evidence through September 1, 2026




Figure 1. Scheduled-route annual ridership with 2026 YTD and base projection

1,851,423	2,640,044	2,573,240	2,706,848
2026 YTD	BASE PROJECTION	LOW SCENARIO	HIGH SCENARIO

Interpretation limit

Ridership is boarding activity, not unique riders. The 2026 outlook is derived, not a target: it applies the Jan–Aug comparison with 2025 to the remaining seasonal pattern. On Demand is unavailable and is not included in the history or forecast.

5 • FLEET PLANNING ASSUMPTIONS

Bus Fleet Plan

The fleet outlook summarizes planned totals and lifecycle activity for each year of the 2027–2032 horizon.

Source snapshot: 2026-04-08 - Fleet_Plan.xlsx · version 1 · updated April 29, 2026

Year	Planned fleet total	Retiring	Replacement purchases	Growth purchases
2027	69	7	8	2
2028	69	8	8	4
2029	67	12	9	7
2030	71	10	3	6
2031	80	4	4	6
2032	87	5	9	4

Table 4. Fleet outlook by plan year

Interpretation limit

Fleet Plan records are current planning assumptions for vehicle lifecycle, replacement, and growth. They do not establish approved capital funding, procurement timing, vehicle availability, operating cost, or Council approval.

6 • PUBLISHED PLANNING SOURCE

Published Route Schedules

The Master Schedule overview aggregates service hours from the current published route/day schedules. Annual values use the configured 2026 holiday-adjusted service-day counts.

Source snapshot: Canonical Barrie Transit Master Schedule · 29 published route/day entries across 10 routes · 252 weekdays, 51 Saturdays, and 56 Sundays

Route	Weekday daily	Weekday annual	Saturday daily	Saturday annual	Sunday daily	Sunday annual	Total annual
400	23.4h	5,888.4h	19.4h	987.7h	—	—	6,876.1h
100	30.5h	7,694.4h	29.0h	1,477.3h	22.5h	1,261.9h	10,433.6h
101	29.7h	7,480.2h	28.6h	1,459.5h	22.3h	1,246.0h	10,185.7h
2	48.2h	12,150.6h	45.3h	2,307.8h	26.6h	1,491.5h	15,949.8h
7	63.9h	16,098.6h	59.8h	3,049.8h	24.9h	1,393.5h	20,541.9h
8A	83.2h	20,958.0h	73.6h	3,752.7h	33.0h	1,846.1h	26,556.9h
8B	79.8h	20,109.6h	72.6h	3,700.9h	32.4h	1,812.5h	25,623.0h
10	34.8h	8,778.0h	31.8h	1,623.5h	14.9h	835.3h	11,236.8h
11	34.8h	8,778.0h	30.8h	1,572.5h	14.9h	835.3h	11,185.8h
12	69.5h	17,509.8h	65.9h	3,360.1h	29.0h	1,624.9h	22,494.8h
TOTAL	497.8h	125,445.6h	456.7h	23,291.7h	220.5h	12,347.1h	161,084.4h

Table 5. Published Master Schedule service hours

Interpretation limit

These records describe the current published planning source. They do not establish service actually delivered, reliability, ridership, cost, or future Strategic Plan approval. Route 400 has no published Sunday entry.

REFERENCE

Evidence definitions and source register

The six workspaces intentionally remain separate because their measures answer different planning questions. The report preserves those boundaries.

Workspace	Source snapshot	Use boundary
Project Work Plan	Shared revision 1	Status and progress require confirmation; not an approval record.
Current Scheduled Service	GTFS 20260503b; May 27–Aug 29, 2026	Static schedule snapshot; not live or delivered service.
Trip Planning Trends	Transit App; Jan 1–Sep 30, 2025	App engagement and requested trips; not ridership.
Annual Ridership	Workbook + STREETS through Sep 1, 2026	Fixed-route boardings; not unique riders or causation.
Bus Fleet Plan	Version 1; updated Apr 29, 2026	Planning assumptions; not funding or procurement approval.
Published Route Schedules	29 current route/day entries; captured Sep 2, 2026	Published planning source; not delivered service.

Table 6. Source register and interpretation boundaries

Document controls

Prepared for: Barrie Transit Strategic Plan working team

Workspace captured: September 2, 2026

Data handling: Read-only review of authenticated source workspaces; no source records were changed or copied back into the application.